Du 01/04/2025 Au 30/09/2025

DEADLINES PLANIFICATION

Deadline rapport: 8-9-10 septembre .
soutenance: 1ere octobre.

- Components development: 1 month and a half: March+½ June.
- Screens: Half a month. ½ June.
- APIs integration/Rapport: Two months: July & August.